
Preconstruction Status Report

PI Number: 0010013 NEWNAN CROSSING ELEMENTARY - SRTS
COUNTY: Coweta MPO: Atlanta TMA

LENGTH (MI): 0.05 TIP #:
PROJ NO: MODEL YR:

PROJ MGR: Burney, Cynthia TYPE WORK: Sidewalks
AOHD INITIALS: HPP CONCEPT: SIDEWALKS

OFFICE: Program Delivery PROG TYPE: Safety
CONSULTANT: No Consultant, GDOT In-House Design BOND PROJ:

SPONSOR: GDOT DESIGN FIRM: GDOT Roadway Design C Rudd

PRIORITY CD: 8322
DOT DIST: 3
CONG. DIST: 003
BIKE: N
MEASURE: E
SUFF:

MGMT LET DATE: 11/22/13 Print Date  3/25/16
MGMT ROW DATE: Page  1
WHO LETS? GDOT Let
LET WITH:

Phase Approved Proposed Cost Fund Status Date Auth

PE 2010 2010 $44,087.23 LU20 AUTHORIZED 7/6/10
CST 2014 2014 $95,107.64 LU20 AUTHORIZED 9/23/13

COST EST AMTS

PE $44,087.23 3/22/10
CST $95,107.64 6/12/12

STIP AMOUNTS

Activity Cost Fund

PE $0.00 LU20
CST $0.00 LU20

Bridge: NO BRIDGE REQUIRED
Conceptual Design: 2012-06-12 Concept Report approved; no baseline schedule
Design: CL: Plans in CBA: updated 09-10-2013
EIS: PCE | Re20SEP13 | CertifiedforNOV13Let20SEP13 | Diehl 20SEP13
EMG: NOT APPLICABLE
Engr Services: OK
LGPA: NOT APPLICABLE
Programming: CONFIRMED EXEMPT PER FHWA 6-1-2014|PE LS 0008321|LS 0008325|COMP 7-2014|#1 12-2013|#2 3-2014|#3 8-2014|#4 9-2015
Traffic Op: DC: July 2011 Program Control is Working on the Schedule
Utility: District Clear 5/10/13

BASE
START

BASE
FINISH TASKS

START
DATE

FINISH
DATE

ACTUAL
START

ACTUAL
FINISH %

Concept Development Summary 1/19/12 1/19/12 6/12/12 100
PM Submit Concept Report 2/28/12 2/28/12 2/28/12 2/28/12 100
Management Concept Approval Complete 6/12/12 6/12/12 6/12/12 6/12/12 100
Environmental Summary 8/28/12 8/28/12 4/26/13 100
Preliminary Roadway Plans 3/30/12 2/20/13 3/30/12 2/20/13 100
PFPR Inspection 3/21/13 3/21/13 3/21/13 3/21/13 100
Final Construction Plans 4/29/13 5/17/13 4/29/13 5/17/13 100
Submit Final Plans 9/6/13 9/6/13 9/6/13 9/6/13 100

Pre Parcel CT: 0 Total Parcel in ROW System: Cond Filed: Acquired by: N/R DEEDS CT:

Under Review: Options Pending: Relocations: Acquisition MGR:

Released: Condemnations - Pend: Acquired: R/W Cert Date: 5/6/13

BASELINE LET DATE:
SCHED LET DATE: 11/22/13
LIGHTING TYPE: None
ENV DOC TYPE NEPA
ENV CONSULTANT 

Project Manager

Final Plans are complete and ready to let 6-18-13
CST estimatate $66,284.60


	Preconstruction Status by PI
	Program Delivery - 2013/11/22 - Coweta - 0010013


